To: Professor Pedro Fonseca

Date: October 23, 2026

Students:

- Michelle Lopez Dieckmann
- Gustavo Franco-Sanchez
- Ryan Garza

Subject: *Final Project – First Preliminary Delivery*
Class: CSCI 3340 Software Engineering I

I. Introduction. –

In accordance with the requirements of the CSCI 3340 Software Engineering I Final Project, our team will develop a web-based client management platform for Wardenclyffe Inc. The project will be based on the existing Wardenclyffe website and will extend its current functionality by adding interactive features for both clients and consultants.

The project will follow the Agile methodology and the software development life cycle covered in class. Development will take place through short iterations, allowing the team to progressively define requirements, design features, develop the application, perform testing, and review the results (Fonseca, 2026).

II. Body. –

a. Project Description:

Wardenclyffe[1] currently operates across three principal service areas: Consulting, Finance, and Technology. Through its existing digital presence, the company provides corporate and regulatory consulting, collection services, financial analysis and planning, and technology solutions that include software development, websites, automation, secure digital systems, and artificial intelligence integration.

The proposed application will build upon this existing operating structure by developing an integrated client-management platform designed to centralize the relationship between Wardenclyffe and its clients. Rather than functioning solely as a public-facing source of information, the platform will provide a secure digital environment through which clients can initiate, manage, and monitor their interactions with the company throughout the complete service lifecycle.

The initial scope of the platform will include the following functions:

- Create and manage secure client accounts.
- Review and access Consulting, Finance, and Technology services.
- Submit consultation, project, and service requests.
- Monitor the status and progress of active matters and projects.
- Communicate directly with assigned consultants or project personnel.
- Upload, exchange, and organize documents associated with each matter.
- Receive notifications regarding deadlines, required documentation, project milestones, and status updates.
- Review invoices, outstanding balances, payment history, and related financial information.
- Maintain a centralized historical record of services, projects, communications, documents, and payments.

The objective is not to replace the existing Wardenclyffe website, but to expand it into an interactive client-management platform. The application will build on the company's current services, structure, and brand while adding tools for client interaction, service management, and internal workflows through a scalable system.

b. Application Type and CRUD Functions:

The final project instructions require a social-based application that follows the CRUD convention. The initial platform design will apply CRUD as follows:

1. **Create.** Users will be able to create accounts, consultation requests, service requests, and project-related information.
2. **Read.** Users will be able to review services, active matters, project information, invoices, notifications, and account information.
3. **Update.** Users and consultants will be able to update project status, user information, consultation information, and other permitted records.

---

[1]Wardenclyffe Inc. is a multidisciplinary professional services company operating across Consulting, Finance, and Technology. Its current website presents services including corporate filings, agreements, permits, regulatory compliance, financial analysis and budget management, as well as software, websites, bots, secure digital systems, and artificial intelligence integration. See Wardenclyffe Inc., Wardenclyffe, https://wardenclyffefirm.com/.

4. **Delete.** Authorized users may deactivate or remove user accounts when appropriate. Business, project, financial, and historical records will be preserved and may instead be cancelled, closed, or archived to maintain an accurate record of prior activity.

c. Development Environment: The initial development environment was created using the Git/GitHub and Django setup covered in class. It includes:

1. Python virtual environment (virt).
2. Django 6.1.2.
3. Django project (wardenclyffe_portal).
4. Django application (portal).
5. SQLite database.
6. Git and GitHub for version control and collaboration.
7. Visual Studio Code / GitHub Codespaces.
8. .gitignore and requirements.txt.

The initial migrations and development server were tested successfully, confirming that the environment is ready for application development.

d. Repository: The project repository has been created on GitHub and is being used to maintain the source code, documentation, project setup, and development history:

1. https://github.com/gfswardenclyffe/software_engineeringfall2026
   a. The repository currently contains the README, .gitignore, requirements.txt, manage.py, the wardenclyffe_portal project configuration, and the portal application. The initial project setup has been committed and pushed to the main branch. Repository access has been configured for the three team members.

e. Agile Planning: The project follows the Agile methodology presented in class. Work is divided into short Sprints, with requirements and progress reviewed throughout development (Fonseca, 2026).

1. **Sprint 1. Project Setup and Planning:**
   a. **Goal**: Create the development environment and initial project structure.
   b. **Items done**:
      a. Created and organized the GitHub repository.
      b. Added the team members as collaborators.
      c. Defined the project description and initial scope.
      d. Created and updated the README file.
      e. Created the Python virtual environment.
      f. Installed Django 6.1.2.
      g. Created the wardenclyffe_portal Django project.
      h. Created the portal application and added it to the project settings.
      i. Ran the initial Django migrations.
      j. Tested the Django development server successfully.
      k. Created the .gitignore and requirements.txt files.
      l. Reviewed the existing user stories.
      m. Defined the initial team responsibilities.
   c. **Sprint Result:** The initial development environment is functional and has been pushed to the shared GitHub repository. The project is ready for implementation of its first application features.

2. **Sprint 2. Initial Application Development:**
   a. Planned Goal: Begin development of the first application features required for the next preliminary delivery.
   b. Items to be done:
      a. Create the home view.
      b. Create the initial user interface.
      c. Begin the user-management system.
      d. Refine the existing user stories.

e. Create initial wireframes or mockups.

f. Team Responsibilities:

1. **Michelle Lopez Dieckmann.** Development, user-interface support, testing, and documentation.
2. **Gustavo Franco-Sanchez.** Repository administration, project planning, development, documentation, and integration.
3. **Ryan Garza.** Development, user-management support, testing, and documentation.

III. Conclusion. –

The first preliminary delivery establishes the foundation for the final project. The Wardenclyffe-based application has been defined, the GitHub repository is active, and the Django development environment has been created and tested successfully. Sprint 1 is complete. The next Sprint will focus on the home view, initial interface, and user-management features.

IV. References. –

Fonseca, Pedro. "Course Final Project." *CSCI 3340 Software Engineering I*, The University of Texas Rio Grande Valley, 2026. Class project instructions.

Wardenclyffe Inc. *Wardenclyffe*. 2026, https://wardenclyffefirm.com/.

Wardenclyffe Inc. *Software Engineering Fall 2026*. GitHub, 2026, https://github.com/gfswardenclyffe/software_engineeringfall2026.